

All SWYC Members

The grading and paving of the parking is scheduled to start on March 17th. This will be accomplished in four phases. (see diagram)

Phase 1 will impact the Northern third of the parking lot. Phase 2 will be in the middle of the parking in front of the clubhouse. Phase 3, will be the southern end.

Phase 4, will encompass the small boatyard and the area now occupied by the temporary clubhouse. Since the clubhouse will have to be moved, this is not scheduled until April 27th.

Although this will be done in phases to allow access and parking to members, there are times you may not be able to access the parking lot or docks. During this period of time, please car pool whenever possible and park on adjacent streets. Since the SBY & temporary clubhouse will remain open during paving of the main parking lot, the small dock will be available for extended docking of dinghies, so that you can access your vessels via the waterways.

Please be aware this schedule may change due to inclement weather.

NO EXTENDED PARKING WILL BE ALLOWED DURING THE PERIOD FROM MARCH 17TH TO MARCH 30TH. I ask all Liveaboards to limit their parking to only ONE car during this same period of time.

If you have any questions, please contact me or the front office.

Thank you,

Bill Campbell, Port Captain

(619) 813-2266

SWYC Estimated Parking Lot Grading/Paving Schedule Start Dates

| | |
|-----------|----------|
| Phase I | March 17 |
| Phase II | March 23 |
| Phase III | March 30 |
| Phase IV | April 27 |

